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REQUEST FOR CHANGE REPORT

JULY 2007
Add/Delete/
Scope Change/ Increase or
Substitution- Decrease to GFE
Date Solicitation A(Add) or Certified Current Subcontract Managing Project Required? Approved
Received Number Prime Contractor Project Description D(Delete) Subcontractor Y/N Contract Amount Scope of Work Department Manager Y/N Action Date Y/N Notes
JAY- REESE CIRCLE S ROAD @ BOGGY CREEK
7/3/2007 PWC0063 CONTRACTORS BRIDGE REPAIR Add ROADWAY SPECIALITIES Y N/A $ 7,280.00 |Guardrails PW Louis Lindsey Y 7/9/2007 Y Adding certified firm.
Additional trucking was required on
BRH-GARVER REBID-WALNUT CREEK SVC TO KERI the project which increased minority
7/5/2007 PW06200005A |CONSTRUCTION LP ANNEXED AREAS, PROJECT A Scope Change |MARIE'S TRUCKING Y INCREASE | $ 39,192.00 [HAULING PW JUAREZ N 7/25/2007 Y participation and goals.
Milling quantities increased on project
BRH-GARVER REBID-WALNUT CREEK SVC TO KERI which increased minority participation
7/5/2007 PW06200005A |CONSTRUCTION LP ANNEXED AREAS, PROJECT A Scope Change |AARON CONCRETE Y INCREASE | $ 45,530.00 [MILLING PW JUAREZ N 7/25/2007 Y and goals.
Additional work added to contract
BRH-GARVER REBID-WALNUT CREEK SVC TO ALL POINTS INSPECTION KERI which increased minority participation
7/5/2007 PW06200005A |CONSTRUCTION LP ANNEXED AREAS, PROJECT A Scope Change |SVCS Y INCREASE | $ 4,870.00 [PHOTOS PW JUAREZ N 7/25/2007 Y and goals.
HAULING,
BRH-GARVER REBID-WALNUT CREEK SVC TO EXCAVATION, KERI Change Order #5 reduced work in the
7/5/2007 PW06200005A |CONSTRUCTION LP ANNEXED AREAS, PROJECT A Scope Change |GV ENTERPRISES Y DECREASE |$ (84,722.00) [CONSTRUCTION PW JUAREZ N 7/25/2007 Y contract.
PIPE, MANHOLES,
PAVING, BORING,
BRH-GARVER REBID-WALNUT CREEK SVC TO BACKFILL KERI Change Order #5 of project reduced
7/5/2007 PW06200005A |CONSTRUCTION LP ANNEXED AREAS, PROJECT A Scope Change |TEXAS ROAD & UTILITIES Y DECREASE |$ (235,860.27)| COMPACTION PW JUAREZ N 7/25/2007 Y work in the contract.
EROSION
CONTROL, TREE
BRH-GARVER REBID-WALNUT CREEK SVC TO TRIMMING, KERI Change Order #5 of project reduced
7/5/2007 PW06200005A |CONSTRUCTION LP ANNEXED AREAS, PROJECT A Scope Change |AUSTEX TREE SERVICE INC Y DECREASE [ $§ (28,565.00)|FERTILIZER PW JUAREZ N 7/25/2007 Y work in the contract.
MCCLEAN DARRYL hauling svcs-includes base materials,
7/5/2007 PW06200070 |[CONSTRUCTION BARTON HILL RETROFIT Add COMANCHE EXPRESS SVS Y N/A $ 8,200.00 |[HAULING PW HABA N 7/10/2007 Y gravel etc
MCCLEAN DARRYL hauling svcs-includes base materials,
7/5/2007 PW06200070 |[CONSTRUCTION BARTON HILL RETROFIT Add IVY'S TRUCKING Y N/A $ 20,000.00 |HAULING PW HABA N 7/10/2007 Y gravel etc
MCCLEAN GOVALLE 3: CARSON CREEK AT DANIEL Sub added w/out prior written approval
7/5/2007 PW06200058 |CONSTRUCTION MONTOPOLIS DRIVE Add IVY'S TRUCKING Y N/A $ 8,000.00 |Hauling PW LAYTON Y 7/12/2007 N from DSMBR
SPAWGALSS ABIA ELEVATOR & ESCALATOR DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |ALAMO DOOR SYSTEMS, INC Y INCREASE $ 14,250.00/ OVERHEAD DOORS PW CRABBILL N 7/9/2007 Y increase in scope of work
SPAWGALSS ABIA ELEVATOR & ESCALATOR MAREK BROTHERS SYSTEMS DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |INC N INCREASE $ 60,285.00|DRYWALL PW CRABBILL N 7/9/2007 Y increase in scope of work
SPAWGALSS ABIA ELEVATOR & ESCALATOR DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |NATIONAL TILE & TERRAZO N INCREASE | § 45,338.00 [TERRAZZO PW CRABBILL N 7/9/2007 Y increase in scope of work
SPAWGALSS ABIA ELEVATOR & ESCALATOR DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |AUSTIN GLASS & MIRROR N INCREASE | $ 35,450.00 [GLASS PW CRABBILL N 7/9/2007 Y increase in scope of work
SPAWGALSS ABIA ELEVATOR & ESCALATOR PERRY AND PERRY DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |BUILDERS N INCREASE | § 51,494.00 |[STEEL ERECTORS PW CRABBILL N 7/9/2007 Y increase in scope of work
SPAWGALSS ABIA ELEVATOR & ESCALATOR DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |KST ELECTRIC N INCREASE $  139,802.00|ELECTRICAL PW CRABBILL N 7/9/2007 Y increase in scope of work
SPAWGALSS ABIA ELEVATOR & ESCALATOR AUTOMATIC FIRE DENNIS
7/5/2007 PW05200044 |CONTRACTORS IMPROVEMENTS Scope Change |PROTECTION N INCREASE | $ 5,859.00 |FIRE SPRINKLERS PW CRABBILL N 7/9/2007 Y RFC TO INCREASE SUB AMOUNT
Dollar Amount ROSSY Provided good faith effort
BARECKY COMMAND LABOR & Unknown/Hrly FARINA- documentation. Dollar amount
7/10/2007 PW06400001 |CONSTRUCTION CO. |GUS GARCIA RECREATION CENTER Add STAFFING N N/A Rate GENERAL LABOR PW STRAUSS Y 7/10/2007 Y unknown, hrly rate.
80198-signs,
construction project
LAUGHLIN - THYSSEN |ACWP-BARTON HEIGHTS/KINNEY identification traffic ROMAN Critical need for traffic controls and
7/10/2007 PWC0042 LTD AVEY Add N-LINE TRAFFIC Y N/A $ 35,000.00 |controls AWU GRIJALVA N 7/12/2007 Y signage.
96239-Hauling
Services, including
LAUGHLIN - THYSSEN |ACWP-BARTON HEIGHTS/KINNEY COMMANCHE EXPRESS materials(Gravel,sand ROMAN Hauling svcs not covered under other
7/10/2007 PWC0042 LTD AVEY Add SERVICES Y N/A $ 5,000.00 |,hot mix) AWU GRIJALVA N 7/12/2007 Y scopes of wk
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JULY 2007
Add/Delete/
Scope Change/ Increase or
Substitution- Decrease to GFE
Date Solicitation A(Add) or Certified Current Subcontract Managing Project Required? Approved
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988814- tree removal,
LAUGHLIN-THYSSEN ACWP-BARTON HEIGHTS/KINNEY pre-post construction ROMAN Tree removal & fertilization not
7/10/2007 PWC042 INC AVEY Add AUSTEX TREE SERVICE INC Y N/A $ 3,500.00 |fertilization AWU GRIJALVA N 7/12/2007 Y included in bid
METAL DOORS &
FRAMES, DOOR
JAMAIL & SMITH HARDWARE, WOOD CYNTHIA
7/11/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add ARCHITECTURAL DIVISION 8 N N/A $ 19,301.00 |[DOORS PW JORDAN Y 7/16/2007 Y RFC ORIGINALLY DENIED
RAIN TANK
JAMAIL & SMITH MATERIALS, TURF CYNTHIA
7/11/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add STORMWATER STRUCTURES N N/A $ 51,424.73 |CELL MATERIALS PW JORDAN Y 7/16/2007 Y RFC ORIGINALLY DENIED
JAMAIL & SMITH CYNTHIA
7/11/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add DLICF N N/A $  123,747.08 [BUILD ICF WALLS PW JORDAN Y 7/16/2007 Y ICF CONSTRUCTION SPECIALIZED
ROSSY Provided good faith effort
BARECKY BARECKY CONSTRUCTION Unknown/Hrly FARINA- documentation. Prime doing work
7/13/2007 PW06400001 |CONSTRUCTION CO. |GUS GARCIA RECREATION CENTER Add CcO N N/A Wage Rate CARPENTRY PW STRAUSS Y 7/16/2007 himself, no availability
JAY- REESE SOUTH 1ST TO SOUTH 5TH-OLTORF 9136052 - COATING RICK Provided good faith effort
7/16/2007 PWC0055 CONTRACTORS STREET RECONSTRUCTION Add F&L CONCRETE SERVICES N N/A $ 9,000.00 |OF MANHOLES PW COLBRUNN Y 7/19/2007 Y documentation.
5707618 -
JAY- REESE SOUTH 1ST TO SOUTH 5TH-OLTORF CAPITOL CITY STEEL/CMC REINFORCING RICK
7/16/2007 PWC0055 CONTRACTORS STREET RECONSTRUCTION Add STEEL FABRICATORS INC N N/A $ 1,800.00 [STEEL SUPPLIER PW COLBRUNN Y 7/19/2007 Y Prime faxed firms in the SLBP twice
JAY- REESE SOUTH 1ST TO SOUTH 5TH-OLTORF HEART OF TEXAS HOT MIX 7451413 - Hot Mix RICK
7/16/2007 PWC0055 CONTRACTORS STREET RECONSTRUCTION Add LC N N/A $ 100.00 |Material Supplier PW COLBRUNN Y 7/19/2007 N Alternate supplier to Industrial Asphalt
STEVE Provided good faith effort
7/23/2007 DC04000045 |MASTEC VEGA SUBSTATION Add PARKER ELECTRIC N N/A $ 89,989.00 |[ELECTRICAL AE JONES Y 7/25/2007 Y documentation.
Under
negotiation.
2005-2006 STRUCTURAL Based on project STEVE
7/16/2007 PW05300011 |WAUGH ENGINEERING |[ENGINEERING ROTATION Add Raymond Yin Architects Y NA assignment. Architectural Services | Public Works [ NELSON N 7/16/2007 Y ADDING CERTIFIED FIRM
Under
negotiation.
2005-2006 STRUCTURAL Based on project STEVE
7/16/2007 PW05300011 |WAUGH ENGINEERING |[ENGINEERING ROTATION Add Jose Guerra, Inc. Y NA assignment. CADD Sevices Public Works | NELSON N 7/16/2007 Y ADDING CERTIFIED FIRM
MATOUS AWU-ULLRICH WTP EXPANSION Instrumentation -
7/17/2007 PWC0082 CONSTRUCTION CONTRACT Add CP USA N N/A $  302,410.87 92557 AWU JAY ULARY Y 7/24/2007 Y Adding 2nd tier supplier
91898-URBAN WHM , no longer owned by an eligible
PLANNING, 92593- applicant. Good faith effort
WHM TRANSPORTATION TRAFFIC AND JIM documentation was not included with
7/17/2007 PW06300026 |ROMA DESIGN GROUP |[DOWNTOWN AUSTIN PLAN-REISSUE Substitution - D |ENGINEERING N N/A $ 3,000.00 |TRANSPORTATION PW ROBERTSON Y 7/20/2007 N the request.
URBAN PLANNING -
91898, 92593 - WHM MERGED WITH HDR. Good
HDRWHM TRANSPORTATION TRAFFIC & JIM faith effort documentation was not
7/17/2007 PW06300026 |ROMA DESIGN GROUP |[DOWNTOWN AUSTIN PLAN-REISSUE Substitution - A |ENGINEERING N N/A $ 3,000.00 |TRANSPORTATION PW ROBERTSON Y 7/20/2007 N included with the request.
541810 - Advertising JIM Good faith effort documentation was
7/17/2007 PW06300026 |ROMA DESIGN GROUP |[DOWNTOWN AUSTIN PLAN-REISSUE Add TATE AUSTIN N N/A $ 10,000.00 |Agencies PW ROBERTSON N 7/20/2007 N not submitted with the request.
91849 -
finance/economics JIM Good faith effort documentation was
7/17/2007 PW06300026 |ROMA DESIGN GROUP |[DOWNTOWN AUSTIN PLAN-REISSUE Add CAPITOL MARKET RESEARCH N N/A $ 20,000.00 |consulting PW ROBERTSON Y 7/20/2007 N not submitted with the request.

RFC REPORT FOR JULY 2007 PAGE 2 OF 5




36

37,

38

39

40

41

42

43

44

45

46

REQUEST FOR CHANGE REPORT

JULY 2007
Add/Delete/
Scope Change/ Increase or
Substitution- Decrease to GFE
Date Solicitation A(Add) or Certified Current Subcontract Managing Project Required? Approved
Received Number Prime Contractor Project Description D(Delete) Subcontractor YN Contract Amount Scope of Work Department | Manager Y/N Action Date Y/N Notes
ANNUAL SVS AGREEMENT FOR
POWER PLANT & CHILLER PLANT RANDY Sub added w/out prior written approval
7/25/2007 MG06300020 |PRO SERV SANDERS [MAINTENANCE Add MDA INSULATION N N/A $ 57,086.32 |insulation, pipe, glass AE HARLOW Y 7/31/2007 N from DSMBR
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project |Civil Engineering New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Cas Consulting Y NA assignment. services. PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Accurate CAD Technical Y NA assignment. CADD Sevices PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY| negotiation. Inspection services
PADDEN JOINT Based on project |and construction New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add All Points Inspection Services Y NA assignment. Photography PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project |Enviornmental New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Baer Engineering Y NA assignment. Consulting PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Crespo Consulting Y NA assignment. Hydraulic Modeling PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Encotech Engineering Consultan Y NA assignment. Engineering Design PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Group Solutions Y NA assignment. Public Relations PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY| negotiation. Electrical &
PADDEN JOINT Based on project |Instrumentation New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Harutunian Engineering Y NA assignment. Engineering PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project |Geotechnical New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Holt Engineering Y NA assignment. Engineering PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY| negotiation. Traffic and
PADDEN JOINT Based on project | Transportation New scope of work. Adding Certified
7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add HVJ & Associates Y NA assignment. Engineering PW Gary Kosut N 8/3/2007 Y firm.
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REQUEST FOR CHANGE REPORT

JULY 2007
Add/Delete/
Scope Change/ Increase or
Substitution- Decrease to GFE
Date Solicitation A(Add) or Certified Current Subcontract Managing Project Required? Approved
Received Number Prime Contractor Project Description D(Delete) Subcontractor YIN Contract Amount Scope of Work Department | Manager YIN Action Date YIN Notes
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project New scope of work. Adding Certified
47| 7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add Jaster-Quintanilla Y NA assignment. Inlet Design PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project |Landscape New scope of work. Adding Certified
48| 7/26/2007 PW98300055 |VENTURE WALLER CREEK TUNNEL Add MWM Design Y NA assignment. Architecture PW Gary Kosut N 8/3/2007 Y firm.
Under
BROWN & ROOT/ESPEY]| negotiation.
PADDEN JOINT Based on project |Reprographic New scope of work. Adding Certified
49| 7/26/2007 PW98300055 |[VENTURE WALLER CREEK TUNNEL Add Texas Star Documents Inc. Y NA assignment. Services PW Gary Kosut N 8/3/2007 Y firm.
SHAW ENERGY CKT 1021 REROUTE & CKT947 FIBER STEVE
50( 7/27/2007 PW06200046 |DELIVERY INSTALLATION Add CENTAL TX BARRICADE Y N/A $ 2,370.68 |55078-Traffic Control AE JONES N 8/2/2007 Y ADDING CERTIFIED FIRM
OSCAR RENDA GARY
51 7/30/2007 PWC0035 CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add FUQUAY Y N/A $ 1,000.00 [Hydromulch/seeding PW JACKSON N 7/31/2007 Y ADDING CERTIFIED FIRM
OSCAR RENDA TEXAS CUTTING & CORING GARY
52( 7/30/2007 PWC0035 CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add INC N N/A $ 5,000.00 |[SAWCUTTING PW JACKSON N 7/31/2007 Y PRMIE MEETING GOALS
OSCAR RENDA GARY PRIME MEETING SOLICITATION
53( 7/30/2007 PWC0035 CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add JC HALL TRUCKING N N/A $ 1,000.00 |[Hauling of materials PW JACKSON N 7/31/2007 Y GOALS
OSCAR RENDA GARY
54( 7/30/2007 PWC0035 CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add JA ROAD BORING Y N/A $ 5,000.00 |Trucking Service PW JACKSON N 7/31/2007 Y ADDING CERTIFIED FIRM
JAMAIL & SMITH INTERSTATE FINISH CYNTHIA
55 7/31/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add SYSTEMS Y N/A $ 11,660.00 {91073 Ceramic Tile PW JORDAN Y 8/2/2007 Y ADDING CERTIFIED FIRM
Gym board
assemblies, ceilings -
JAMAIL & SMITH 91001, labor and CYNTHIA
56( 7/31/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add MAG 5 CONSTRUCTION INC. Y N/A $ 67,830.75 |materials PW JORDAN Y 8/2/2007 Y ADDING CERTIFIED FIRM
CONCRETE, READY-
JAY- REESE SOUTH 1ST TO SOUTH 5TH-OLTORF MIX SUPPLIER - RICK
57( 7/31/2007 PWC0055 CONTRACTORS STREET RECONSTRUCTION Add CUSTOM CRETE N N/A $ 40,000.00 (7507002 PW COLBRUNN Y 8/2/2007 Y GFE documentation was provided.
JAY- REESE SOUTH 1ST TO SOUTH 5TH-OLTORF 7507002- concrete, RICK CERTIFIED FIRM will be used as an
58( 7/31/2007 PWC0055 CONTRACTORS STREET RECONSTRUCTION Add LONE STAR READY MIX Y N/A $ 7,000.00 |ready-mix supplier PW COLBRUNN Y 8/2/2007 Y alternate firrm
Request for Change Summary for June 2007
Additions Deletions Substitutions Scope Changes Total Sub-contractors or sub-consultants may be added to a contract for the following reasons
44 0 1 13 58 A There are no MBE or WBE firms certified for the scope of work at the time of the request
7 (4 Increases/
Certified 28 0 0 3 Decreases) B To increase MBE or WBE participation
6 (6 Increases/
Non-Certified 16 0 Replacing 1 Non-Cert. w/1 Non-Cert. 0 Decreases) C Change in contract amount
D Solicitation goals are being met
E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases F Specification requirements or prior work with the project
1 unavailability after receipt of reasonable notice to proceed G Like kind
2 failure of performance
3 financial incapacity Reasons for denying a Request for Change of Compliance Plan
4 refusal by the subcontractor or sub-consultant to honor bid or proposal price H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements

5 mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed
6 failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements

Sub-contractor or sub-consultant was added to contract without DSMBRSs prior written authorizat
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REQUEST FOR CHANGE REPORT
JULY 2007

7 the subcontractor's or sub-consultant's withdrawal of its bid or proposal
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